



Department of Information Technology

Government of Meghalaya

2nd February, 2010



NeGP

NeGP builds on

- **Core & Support Infrastructure**

- Common Services Centres (CSC)
- State Wide Area Network (SWAN)
- State Data Centre (SDC)
- State Services Delivery Gateway (SSDG) and State Portal (SP)

- **MMPs**

- State MMPs (15)

- **Other Components**

- Capacity Building
- Standards
- Awareness & Communication
- Assessment

NeGP Progress in Meghalaya

- SWAN – LOI to be issued shortly
- SDC – Commercial Evaluation completed
- SSDG – RFP ready and vetting to be done
- CSCs

Target	225
Rolled out so far	160
Expected Date of Completion	February 2010
Efforts being made to provide connectivity to all	

NeGP Progress in Meghalaya

Mission Mode Projects (MMPs)

- 15 departments identified in the state
- DPRs prepared for 5 departments
 - Agriculture
 - Transport
 - Health & Family Welfare
 - Education
 - Urban Affairs
- Agriculture & Transport DPRs sent to respective Line Ministries
- Health & Family Welfare will include in NRHM's PIP
- Education & Urban Affairs – yet to send to Line Ministries

NeGP Progress in Meghalaya

- Four Quick Win DPRs prepared & sent to DIT, GoI
 - DC's Office Suite
 - BDO's Office
 - Food & Civil Supplies
 - Tura Municipal Board (TMB)
- DPR on TMB forwarded to Dept of Urban Affairs for forwarding it to Ministry of Urban Development

Capacity Building

- State eGovernance Mission Team operational since September 2008
- Last Apex Committee Meeting held on November 2009
- eLeadership Meet conducted in August 2009 with NISG
- eGovernance Sensitization for state departments
- Proposals prepared for few MMP departments

NIC Initiatives

- Vahan Sarathi project under implementation
- VAT implementation under progress
- Land Records and Registration under progress
- Election computerization
- Agrisnet programs development

Other Projects

- e-Health Project
 - A proposal for design and development of eHealth
 - Document submitted to Department of Health and Family Welfare
- **Dept of IT, GoM seeks Dept of Health and Family Welfare support of eHealth funding through the NRHM**

Others

- USOF Project
 - No of sites – 107
 - Commissioned – 107
 - Radiating – 86
 - Second phase to be initiated
- Broadband Connectivity
 - 6 out of 7 districts connected
 - 5 out of 8 Sub Divisions connected
 - 16 out of 39 Block Headquarters connected

Mobile Connectivity

- All major TSPs present in the state
- Problems of inter-operator connectivity
- Rural coverage is poor
- Necessary to continue with pre-paid services
- BSNL to relook at allotment of POI slots



Thank You!

IT Department
2nd February, 2010

